

SPS-E042-81
15 July 1981

MEMORANDUM FOR : Director of Data Processing
FROM :
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 14 July 1981

STAT

1. SAFE

A. The In-Progress Review for Block 3 of the SAFE System development was successfully conducted during the week of 6 July. This Block is directed to the first capability to satisfy DIA's SAFE requirements.

B. In conjunction with the In-Progress Review, the SAFE computer operation requirements were clarified, a group concerned about computer operations visited the Customs Bureau's Burroughs Computer System in San Diego, and site activation and training plans were discussed.

STAT

2. ADSTAR

A. On 8 and 10 July, the ADSTAR COTR, and representatives from the DO, had working sessions on the IFS Design.

STAT

B. The paper tape punch on the Data General was down for 8 hours on 9th and 10th July. This caused the 35 mm converter to be down also for lack of control input.

STAT